

**Revised Administrative Approval to
the Revised Scope and Cost of
Project Proposal under Pradhan
Mantri Gram Sadak Yojana Phase X
Package No MH-0341 Malhara MSH-
6 to Masona Road Ch 1/800 Tal.
Achalpur, District Amravati.**

**Government of Maharashtra
Rural Development Department
Government Resolution No.PMGSY-2015/CR 148/Yojana-9,
Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400001.**

Date: 23 September, 2015.

Read –

1. Government Resolution No. PMGSY-2012/ C.R.309/Yojana-9, Dated 25th September, 2012.
2. Government of Maharashtra letter No. PMGSY-2015/ C.R.148/Yojana-9, Dated 22 nd April, 2015.
3. Government of India, Ministry of Rural Development, letter No. Lr # P-17031 / 18 / 2005-Tech / 2508, Dated 9th July, 2015.

Introduction:-

The project proposal of Phase X has been cleared by Ministry of Rural Development, Government of India vide letter dated 14th August,2012. Accordingly the Government of Maharashtra has accord Administrative Approval to the project proposal for 452 missing bridges on already sanctioned roads and 9 road works.

In this regard it is to state that Package No. MH-0341 Malhara MSH-6 to Masona Road was sanctioned under Phase X. During the construction as per the report of field office the scope of bridge work is changed due to field condition. As per the guidelines of scheme the revised proposal of scope and cost of Malhara MSH-6 to Masona Road Ch 1/800, Package No MH-0341 in Achalpur block of Amravati was submitted for approval of Ministry of Rural Development, New Delhi and the Ministry of Rural Development, New Delhi has accorded approval for the proposal vide letter Lr# P-17031/18/2005-Tech/2508, dated 9th July, 2015.

Resolution :

The revised scope of the bridge work of Malhara MSH-6 to Masona Road Ch 1/800, Package No MH-0341 in Achalpur block of Amravati has been cleared by the Ministry of Rural Development, Government of India vide letter dated 9th July, 2014. Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval for Revised scope and cost of bridge work of Malhara MSH-6 to Masona Road Ch 1/800, Package No. MH-0341 under Phase X, in Achalpur block of Amravati of Rs. 80.45 Lakhs. Accordingly appropriate changes in OMMAS will be made with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in. Reference no. for this is 201510031705238720. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

(Arvind Shete)

Section Officer

Copy forwarded to:

1. Shri Rajesh Bhushan, Joint Secretary (RC) & Director General, National, Rural Roads Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
2. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
3. Deputy Secretary, Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. Dr. I.K. Pateriya, Director (Technical), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
5. Director (Project-I), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
6. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
7. Prof. D.J. Katyayan, STA- Coordinator ,Department of Civil Engineering, VNIT, South Ambazari Road, Nagpur 440011.
8. Chief Engineer, PMGSY, MRRDA, Camp Office Pune.
9. State Quality Co-ordinator,(PMGSY), MRRDA, Pune.
10. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri(West) Mumbai 400 058.
11. Superintending Engineers (Pradhan Mantri Gram Sadak Yojana) (All Divisions).
12. Executive Engineers(Works), (Pradhan Mantri Gram Sadak Yojana) District Amravati.
13. I.T.Nodal Officer, MRRDA, Pune.

Desk Officer (Yojana-8), Rural Development and Water Conservation
Department, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai 400 001.